COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2015

ESTI MATE SUMVARY 09: 00: 18
CONTI D C20068 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 20068- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 245.0 DAYS TI VE ALLOW 255 WORK DAYS
PR US 34A MP 114 TO MP 116 PERCENT TI ME: 96. 08 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO. ER0342- 057
PR US 34A MP 114 TO MP 116
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 11/ 21/ 2015 DATE TI ME STARTED 09/ 26/ 2014
385 Interlocken Crescent #900 DATE LET 09/ 26/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 01/ 2014 DATE ACCEPTED
Broonfiel d CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 09/ 26/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 547, 493. 93 PARTI Ol PATI NG $ 8, 650, 985. 68 $ 1, 427, 245. 94
AWARD PROJECT AM: $ 9,261, 207. 72 NON PARTI CI PATI NG 84, 100. 00 0.00
PERCENT COVPLETE: 82. 829% TOTAL EARNI NGS 8, 735, 085. 68 1,427,245. 94
FUNDS AVAI LABLE: $ 1,812,408.25 STOCKPI LED MATERI ALS 11, 011. 00 0.00
GROSS EARNI NGS 8, 746, 096. 68 1, 427, 245. 94
TOTAL CLAI VB $ 0.00 RETAI NAGE -138,918. 12 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,607, 178. 56 1, 427, 245. 94
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,607, 178. 56 1, 427, 245. 94
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 427, 245. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
13, 500. 00000 1.000 13, 500. 00

0010 202- 00000 *Removal of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0011 202-00300 Rem Bl dg( s) 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0012 202- 00495 Rem Port Present Str FR-1 and RFC #4, Carlson Ditch 1. 000 0. 000
Crossi ng
LS 0. 000 0. 00
10, 489. 78000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 65. 000 60. 000
EACH 4.000 1, 000. 00
250. 00000 64. 000 16, 000. 00
0020 202-00035 *Renoval of Pipe 227.000 227.000
LF 0. 000 0. 00
22. 00000 227.000 4,994. 00
0025 202-00090 Renoval of Delineator 50. 000 50. 000
EACH 0. 000 0. 00
21. 00000 50. 000 1, 050. 00
0030 202-00210 *Renmoval of Concrete Pavenent 40, 535. 000 33, 062. 960
sSY 2,526. 700 10, 207. 87
4. 04000 35, 589. 660 143, 782. 23
0035 202-00220 *Renoval of Asphalt Mat 1, 984. 000 858. 700
SY 62. 200 217.70
3. 50000 920. 900 3,223.15
0036 202- 00240 Rem Asphalt Mat (Pl aning) MCR Line 5 736. 000 0. 000
sSY 736. 000 8, 096. 00
11. 00000 736. 000 8, 096. 00
0037 202- 00250 Rem Pavenent Marki ng MCR Line 4 13, 000. 000 8, 615. 700
SF 0. 000 0. 00

2. 40000 8, 615. 700 20, 677.68



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0045 202-00810 Renoval of Ground Sign 17. 000 17. 000
EACH 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0050 202-01000 *Renoval of Fence 2,717.000 2,717.000
LF 0. 000 0. 00
2.45000 2,717.000 6, 656. 65
0055 202-01170 *Renoval of Quardrail Type 7 1, 186. 000 1, 186. 000
LF 0. 000 0. 00
9. 00000 1, 186. 000 10, 674. 00
0060 203- 00060 *Enbankment Material (Conplete In Place) 66, 667. 000 66, 472. 200
cY 194. 800 1,472.69
7.56000 66, 667. 000 504, 002. 52
0065 203- 00062 *Enbankment Material (Conplete In Place) (Special) 26, 266. 000 24, 175. 800
cY 2,090. 200 20, 902. 00
10. 00000 26, 266. 000 262, 660. 00
0070 203-00100 *Mick Excavation 800. 000 629. 400
CY 0. 000 0. 00
20. 00000 629. 400 12, 588. 00
0075 203-01100 *Proof Rolling 30. 000 4. 000
HOUR 2.000 240. 00
120. 00000 6. 000 720. 00
0080 203-01500 *Bl adi ng 40. 000 23.000
HOUR 0. 000 0. 00
225. 00000 23. 000 5,175. 00
0085 203-01510 *Backhoe 20. 000 4.000
HOUR 0. 000 0. 00
180. 00000 4. 000 720. 00
0090 203-01550 *Dozi ng 52. 000 36. 000
HOUR 16. 000 3, 840. 00
240. 00000 52. 000 12, 480. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 203-01597 Pot hol i ng 20. 000 12. 000
HOUR 4. 500 1,192.50
265. 00000 16. 500 4,372.50
0100 206-00000 *Structure Excavation 1, 424. 000 1, 344. 500
CY 0. 000 0. 00
10. 50000 1, 344. 500 14,117. 25
0105 206- 00100 Structure Backfill (dass 1) 437. 000 437. 000
CY 0. 000 0. 00
22. 00000 437. 000 9,614. 00
0110 208-00002 *Erosion Log (12 Inch) 8, 000. 000 6, 709. 800
LF 0. 000 0. 00
2.75000 6, 709. 800 18, 451. 95
0115 208-00015 *Sand Bag 752. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0116 208- 00035 Aggregate Bag MCR Line 003, RFC #4 Added Item 580. 000 580. 000
LF 0. 000 0. 00
8. 14000 580. 000 4,721.20
0120 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0125 208-00070 Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0. 00
1, 650. 00000 8. 000 13, 200. 00
0130 208-00103 *Renoval and Disposal of Sedinent (Labor) 50. 000 13. 500
HOUR 0. 000 0. 00
125. 00000 13.500 1, 687.50
0135 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 6. 750
HOUR 0. 000 0. 00
200. 00000 6. 750 1, 350. 00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 150. 000 94. 250
HOUR 0. 000 0. 00
145. 00000 94. 250 13, 666. 25



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 208- 00206 Erosi on Control Supervisor 250. 000 229. 000
DAY 19. 000 7,885. 00
415. 00000 248. 000 102, 920. 00
0150 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0151 210-00810 Res Ground Sign MCR Line 008 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0155 211-03005 *Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0160 212-00006 *Seedi ng (Native) 19. 000 1.830
ACRE 0. 000 0. 00
600. 00000 1.830 1, 098. 00
0165 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0170 212-00032 *Soi | Condi tioning 19. 000 1.830
ACRE 0. 000 0. 00
2,100. 00000 1.830 3,843.00
0175 213-00004 *Mil ching (Weed Free Straw) 17. 000 4.320
ACRE 0. 000 0. 00
520. 00000 4.320 2,246. 40
0180 213-00012 *Spray-on Mul ch Bl anket 2.000 1.290
ACRE 0. 000 0. 00
3, 150. 00000 1.290 4, 063. 50
0185 213-00061 *Mul ch Tacki fier 3, 480. 000 863. 000
LB 0. 000 0. 00
3. 75000 863. 000 3,236. 25
0190 216-00041 *Soi | Retention Bl anket (Straw Coconut) 6, 620. 000 0. 000
SY 0. 000 0. 00

3. 25000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 216- 00302 *Turf Reinforcenent Mat (d ass 2) 3, 223. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0200 217-00020 Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 304- 06000 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0206 304- 06007 ABC (CL 6) COMD 11 Change from Tons to CY 9, 461. 000 6, 152. 700
cY 1, 843. 600 59, 585. 15
32.32000 7,996. 300 258, 440. 42
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0215 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 450. 000 31. 320
TON 207. 600 22,420. 80
108. 00000 238. 920 25, 803. 36
0220 412-00950 *Concrete Pavenment (9-1/2 Inch) 45, 718. 000 23, 542. 300
Sy 18, 709. 900 971, 979. 31
51. 95000 42, 252. 200 2,195,001.79
0221 900- 00006 Added Item (Dol lar)/ Additional Final Snoothness 0. 000 0. 000
Accept ance Testing Charge
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 412-02000 *Concrete Safety Edge 12, 820. 000 4, 406. 200
LF 6, 582. 800 28, 964. 32
4. 40000 10, 989. 000 48, 351. 60
0230 420-00113 *CGeotextile (Drainage) (O ass 2) 5, 038. 000 0. 000
SY 295. 300 959. 73
3. 25000 295. 300 959. 73
0235 420-00132 *Ceotextile (Separator) (Cdass 1) 19, 740. 000 2, 306. 000
SY 0. 000 0. 00
1. 75000 2, 306. 000 4,035. 50



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQIECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 506-00209 *Riprap (9 Inch) 11. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0245 506-00218  *Riprap (18 Inch) 2, 757. 000 115. 000
cY 381. 600 36, 252. 00
95. 00000 496. 600 47,177. 00
0250 506-01100 Concrete Bl ock Revetnent 2, 055. 000 1,027.800
Sy 1, 027. 200 128, 400. 00
125. 00000 2, 055. 000 256, 875. 00
0251 507-00100 Conc S and D Pave (Reinf) MR Line 19 0. 000 0. 000
CY 0. 000 0. 00
581. 01000 0. 000 0. 00
0255 518-00010 Roadway Conpression Joint Seal er 182. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0255 MATERI AL ALLOMNCE El asto Conp Seal 182. 000
LF 0. 000 0. 00
60. 50000 182. 000 11, 011. 00
0260 601-03000 *Concrete O ass D 336. 200 336. 200
CY 0. 000 0. 00
447. 90000 336. 200 150, 583. 98
0265 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0266 602- 00020 Rei nf Steel (Epoxy) 72, 601. 000 72, 601. 000
LB 0. 000 0. 00
0. 85000 72, 601. 000 61, 710. 85
0270 603-61120 12 I nch Flexible Pipe 40. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0273 604- 00305 Inlet Ty C (5 Ft) MCR Line 009 0. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQIECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0274 604- 00505 Inlet Ty D (5 Ft) MCR Line 010 0. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0275 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 525. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0295 607-00005 *End Post 11. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0300 607-00010 *Corner and Line Brace Post 13. 000 2. 000
EACH 0. 000 0. 00
21. 00000 2.000 42.00
0305 607-01000 *Fence Barbed Wre with Metal Posts 3, 919. 000 232. 000
LF 0. 000 0. 00
6. 20000 232. 000 1, 438. 40
0310 607-11350 *Fence Deer 572. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0315 607-11525 *Fence (Plastic) 5, 820. 000 5, 820. 000
LF 0. 000 0. 00
4. 50000 5, 820. 000 26, 190. 00
0320 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 612-00001 Del i neator (Type I) MR 56. 000 0. 000
EACH 0. 000 0.00
51. 00000 0. 000 0. 00
0326 612-00101 Delin (Drv Conc Inst) (Ty I) MR Line 011 0. 000 0. 000
EACH 0. 000 0.00
93. 50000 0. 000 0. 00
0330 612-00002 Del i neator (Type Il1) MR 53. 000 0. 000
EACH 0. 000 0.00
66. 00000 0. 000 0. 00
0331 612-00102 Delin (Drv Conc Inst) (Ty Il) MR Line 012 0. 000 0. 000
EACH 0. 000 0.00
98. 50000 0. 000 0. 00
0335 612-00003 Del i neator (Type II1) MR 4. 000 0. 000
EACH 0. 000 0.00
71. 00000 0. 000 0. 00
0336 612-00103 Delin (Drv Conc Inst) (Ty Ill) MR Line 013 0. 000 0. 000
EACH 0. 000 0.00
103. 50000 0. 000 0. 00
0340 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 434. 000 270. 000
LF 1, 164. 000 16, 296. 00
14. 00000 1, 434. 000 20, 076. 00
0345 613-07026 *Pul | Box (16"x24"x12") 1. 000 0. 000
EACH 1. 000 610. 00
610. 00000 1.000 610. 00
0350 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0355 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0360 613-34400 *Light Standard Metal (40 Foot) 3. 000 0. 000
EACH 0. 000 0.00

3, 100. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 613-40010 *Li ght Standard Foundati on 3. 000 0. 000
EACH 3. 000 3, 300. 00
1, 100. 00000 3. 000 3, 300. 00
0366 900- 00005 Added Item (Day)/ Tenporary Light Plant 789. 000 733. 000
DAY 56. 000 6, 888. 00
123. 00000 789. 000 97, 047. 00
0370 614-00011 Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0375 614-00012 Sign Panel (Cass I1) 415. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0380 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 40. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
561. 00000 0. 000 0. 00
0381 614-80385 Runble Strip MR Line 6 4, 633. 000 2,422.700
LF 2,210. 300 397.85
0. 18000 4, 633. 000 833.94
0385 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0390 621-00450 *Det our Pavenent 6, 458. 400 6, 458. 400
Sy 0. 000 0. 00
45. 00000 6, 458. 400 290, 628. 00
0395 621- 00475 *Mai nt enance of Detours CMD 20 1. 000 0.730
LS 0. 000 0. 00
130, 000. 00000 0.730 94, 900. 00
0396 621-00475 Mai nt of Detours CMD 020: Credit 0. 000 0. 000
LS 0. 000 0. 00
87, 262. 45000 0. 000 0. 00
0400 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 366. 000 79. 000
LF 88. 000 4,048. 00
46. 00000 167. 000 7,682. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0401 624-47019 18 In Equiv Drain Pipe E (CL 7) (C1P) MR Line 014 0. 000 0. 000
LF 0. 000 0. 00
147. 50000 0. 000 0. 00
0405 624-27025 *24 Inch Drainage Pipe (Oass 7) (Conplete In Place) 124. 000 0. 000
LF 124. 000 8, 060. 00
65. 00000 124. 000 8, 060. 00
0410 624-27031 *30 Inch Drainage Pipe (Oass 7) (Conplete In Place) 54. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0.681
LS 0.194 13, 580. 00
70, 000. 00000 0. 875 61, 250. 00
0420 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
664, 000. 00000 1. 000 664, 000. 00
0425 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 100 3, 000. 00
30, 000. 00000 0. 900 27, 000. 00
0430 627-00005 *Epoxy Pavement Mar ki ng 260. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0435 627-00011 *Pavenent Marking Paint (Wt erborne) 800. 000 701. 000
GAL 57. 300 2,292.00
40. 00000 758. 300 30, 332. 00
0440 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 6, 974. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0445 627-30305 *Preformed Plastic Pavement Marking (60 M) 438. 000 0. 000
(erd-Symbol ) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0450 627-30310 *Preformed Plastic Pavenent Marking (60 M) 135. 000 0. 000
(Xwal k- Stop Lin s 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 630-00000  *Fl aggi ng 4, 200. 000 3,138. 500
HOUR 781. 000 21, 868. 00
28. 00000 3,919. 500 109, 746. 00
0460 630- 00007 *Traffic Control Inspection 245. 000 231. 000
DAY 7.000 735. 00
105. 00000 238. 000 24,990. 00
0465 630-00012 *Traffic Control Managenent 169. 000 148. 000
DAY 21. 000 11, 550. 00
550. 00000 169. 000 92, 950. 00
0466 900- 00006 Added Item (Dol lar)/ Wrking Hour Time Violation Price -4, 650. 000 -4, 650. 000
Reduct i ons
DOL 0. 000 0. 00
1. 00000 -4, 650. 000 -4, 650. 00
0470 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 3. 500
EACH 2.800 154. 00
55. 00000 6. 300 346. 50
0475 630-80341  *Construction Traffic Sign (Panel Size A) 106. 000 53. 000
EACH 42. 400 2,374.40
56. 00000 95. 400 5, 342. 40
0480 630-80342  *Construction Traffic Sign (Panel Size B) 85. 000 39. 500
EACH 31. 600 1, 769. 60
56. 00000 71. 100 3,981. 60
0485 630-80343  *Construction Traffic Sign (Panel Size O 14. 000 5. 000
EACH 4.000 224.00
56. 00000 9. 000 504. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 6, 000. 00
5, 000. 00000 2.700 13, 500. 00
0495 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yPe) EACH 1. 600 4, 000. 00
2,500. 00000 3. 600 9, 000. 00
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 8. 000 360. 00
45. 00000 18. 000 810. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0505 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 335. 000 167. 500
EACH 134. 000 6, 097. 00
45. 50000 301. 500 13, 718. 25
0510 630-80370 Concrete Barrier (Tenporary) 2,038. 000 1, 019. 000
LF 815. 200 12, 236. 15
15. 01000 1, 834. 200 27,531. 34
0515 630- 80380 *Traffic Cone 130. 000 65. 000
EACH 52. 000 286. 00
5. 50000 117. 000 643. 50
0520 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 2. 000
(Tenporary)
EACH 1. 600 5, 280. 00
3, 300. 00000 3. 600 11, 880. 00
0525 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011  F/A Partnering 7, 000. 000 1, 457. 950
FA 0. 000 0. 00
1. 00000 1, 457. 950 1, 457. 95
0531 900-00006  Added Item (Dol lar)/ CMD 008 - Standing Disputes Review 10, 800. 000 5,225. 000
Boar d
DOL 3, 400. 000 3, 400. 00
1. 00000 8, 625. 000 8, 625. 00
0535 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent -51, 199. 860 -40, 024. 730
FA -11,175. 130 -11,175.13
1. 00000 -51,199. 860 -51,199. 86
0545 700-70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70021 F/ A On- The-Job Trai nee 2,794.000 2, 794. 000
HOUR 0. 000 0. 00
1. 00000 2,794.000 2,794.00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20068-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700- 70034 F/ A FURNI SH COLD WEATHER PROTECTI ON 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70035 F/ A PROVI DE ELECTRI CAL SERVI CE FOR PERM LI GHTI NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0561 700- 70032 F/ A Emer gency Repair Fl ood 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,800,889.26% 1,427,245.94% 6,004, 432. 28
CAT NOO300 STRUCTURES
0565 206- 00000 *Structure Excavation 635. 000 635. 000
CY 0. 000 0. 00
10. 50000 635. 000 6, 667. 50
0570 206- 00100 Structure Backfill (dass 1) 1, 170. 000 1, 170. 000
CY 0. 000 0. 00
22. 00000 1, 170. 000 25, 740. 00
0575 206- 00200 *Structure Backfill (dass 2) 205. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
0580 206- 00360 Mechani cal Rei nforcenent of Soil 1, 170. 000 1,170. 000
CY 0. 000 0. 00
15. 00000 1, 170. 000 17, 550. 00
0585 206-01781 Shoring (Area 1) CMD 20 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
0590 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 525. 730 525. 730
TON 0. 000 0. 00
130. 00000 525. 730 68, 344. 90
0595 503-00030 *Drilled Caisson (30 Inch) 867. 000 867. 000
LF 0. 000 0. 00
230. 00000 867. 000 199, 410. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20068- BI D ESTI MATE RUN 12/ 21/ 2015
PRQIECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0600 503-00048 *Drilled Caisson (48 Inch) 567. 000 567. 000
LF 0. 000 0. 00
429. 00000 567. 000 243, 243. 00
0601 900- 00014 Added Item (Lunp Sum/ CSL Tube Sandbl asting MCR 001 1. 000 1. 000
LS 0. 000 0. 00
9, 640. 00000 1. 000 9, 640. 00
0605 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
8, 200. 00000 2.000 16, 400. 00
0605 MATERI AL ALLOMANCE Bridge Drain 0. 000
EACH 0. 000 0. 00
3, 794. 00000 0. 000 0. 00
0610 515-00120 *Wat er proof i ng (Menbr ane) 3, 107. 000 3, 076. 000
SY 0. 000 0. 00
15. 00000 3, 076. 000 46, 140. 00
0615 518-01004 Bri dge Expansion Device (0-4 Inch) 217.000 217.000
LF 0. 000 0. 00
240. 00000 217.000 52, 080. 00
0615 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
171. 02531 0. 000 0. 00
0620 601-03040 *Concrete Cass D (Bridge) 1, 558. 000 1, 558. 000
CY 0. 000 0. 00
550. 71000 1, 558. 000 858, 006. 18
0620 MATERI AL ALLOMNCE Conc, CL D 0. 000
CY 0. 000 0. 00
468. 10000 0. 000 0. 00
0621 900- 00006 Added Item (Dol lar)/ Concrete Class D (Bridge) Price 0. 000 -2,202. 840
Reduct i on
DOL 0. 000 0. 00
1. 00000 -2,202. 840 -2,202.84
0625 602- 00000 *Rei nforcing Steel 45,118. 700 45, 118. 700
LB 0. 000 0. 00
0. 76000 45, 118. 700 34, 290. 21
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PON: 20068- Bl D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0013 09: 00: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 322, 730. 000 322, 730. 000
LB 0. 000 0. 00
0. 85000 322, 730. 000 274, 320. 50
0635 604- 25000 Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0640 606- 11030 *Bridge Rail Type 10M 621. 000 621. 000
LF 0. 000 0. 00
185. 00000 621. 000 114, 885. 00
0645 613-00200 *2 Inch Electrical Conduit 629. 000 621. 000
LF 0. 000 0. 00
15. 00000 621. 000 9, 315. 00
0650 618-00142 *Prestressed Concrete | (BT42) 3,621. 000 3, 621. 000
LF 0. 000 0. 00
186. 00000 3, 621. 000 673, 506. 00
0651 900- 00007 Added Item (Each)/ 2 Inch Bl ockouts in Deck 24.000 24.000
EACH 0. 000 0. 00
155. 37000 24.000 3,728. 88
CAT 0300 CURRENT AMI  $ 2,662, 504.67 $ 0.00%$ 2,657,564.33
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0660 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0665 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
CAT 0400 CURRENT AMI  $ 84,100.00 $ 0.00% 84, 100. 00

PRQJIECT TOTAL CURRENT AMI $10,547,493.93$ 1,427,245.94$ 8,746, 096.61



